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FOREWORD
 

The Phase I Accuracy Assessment effort is designed to use
 

the data collected at the intensive-test sites and selected
 
LACIE sample segments to determine the components of the
 
LACIE acreage error, and to determine which of these, if
 
any, prevents the LACIE error budget from being met. Some
 
of the major potential error sources which will be investi

gated are: sampling, crop calendar, registration, wheat
 
proportion estimation, aggregation, and standard statistics
 
algorithms.
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1.0 OBJECTIVES
 

The LACIE Phase I accuracy assessment is designed to check the accuracy
 

of products produced by the operations and thereby determine if the
 

procedures used are sufficient to" meet the LACIE goals. Thus accuracy
 

assessment is distinct from Quality Assurance which determines if
 

the LACIE procedures are being followed.
 

The following items are the objectives of the accuracy assessment
 

effort for LACIE Phase I:
 

1) Estimate the variance, bias, and confidence for the LACIE Phase I
 

output.
 

2) Assess the components of the LACIE operation to a level of detail
 

that is sufficient to identify the source and magnitude of error
 

contributions.
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2.0 SCOPE AND-RESOURCE REQUIREMENTS
 

The following is a list of questions (inpriority) which the LACIE
 

Phase I accuracy assessment will try to answer:
 

1) What are the relative sizes of the error components inwheat area
 

estimation?
 

o 	 Sampling - The within county variance will be calculated by 

photointerpretation. Simulation runs will be made using TRW 

Error Model. 

@ Per Segment Proportion Estimate - Evaluate error sources using 

ITS by AI/Biostage/Geography. 

a 	Crop Calendar - Analyses will be run using both nominal and
 

correct biostages. Intwo areas: one for winter wheat and
 

one for spring wheat.
 

2) Is the accuracy of the wheat proportion estimate significantly
 

different for:
 

* Spring and winter wheat
 

9 Wheat distribution
 

* Strip fallow vs. continuous crop region
 

a Single pass and multitemporal
 

* Early biostage and at harvest 

The classification results for the ITS and the "blind sites" 

will be analyzed with respect to the above factors. 

3) Are the CAMS wheat proportion estimates significantly biased? 

Omission and comission errors will be calculated for the ITS and
 

blind sites.
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4) Are the CAMS wheat proportion, significantly correlated with the
 

actual wheat proportions?
 

Statistical test will be run comparing the ground truth to the CAMS
 

wheat proportion.
 

5) 	Are there significant ,differences between Al's,?
 

* 	Three test sites were acquired in all four biostages. All 14
 

Al's will analyze each of the four biostages for each site to
 

determine difference between AT's relative to biostage.
 

6) Are the intensive test site representative of the LACIE sample
 

segments?
 

* 	The intensive test site ground truth and classification accuracy
 

will be compared to the nearby blind test ground truth and its
 

classification accuracy.
 

a 	Discriminant analysis-will be performed on the ITS based on
 

soil types, confusion crops,, cropping, practices, etc.
 

7') 	 Is the accuracy better for segments judged acceptable by -AI-DPA
 

than for those judged unacceptable?
 

The CAMS results for the "blind sites"'will ,be compared to the
 

ground truthed and analyzed statistically with respect to S, M & U.
 

8) Does a trend exist between the significance tests at the 1%, 5%, 

10% levels and-the classification performance? 

Standard statistics will be calculated. -For the -Great Plains at 

the 10% confidence level, the variance will be used to manually 

calculate the 1% and 5% confidence levels. 

9) Are the CAMS rework estimates of wheat proportion -significantly
 

better than the segments processed-using the operational procedure
 

for LACIE Phase I?
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The rework and the operational products will be compared to the SRS
 

county wheat % and area and where applicable to the blind site wheat
 

area.
 

Resource Requirements
 

The resource requirements for these tasks are given in the following
 

Table I.
 

Computer
 

If all the biostages were acquired, the total number of ITS computer
 

runs would be approximately 464. Actually 62 acquisitions were accomplished
 

so that 248 individual DPA runs are required to analyze the single pass
 

data. Since most of the runs will be made in the batch mode, the time
 

per run is anticipated to never exceed about eight (8)minutes per run.
 

The estimated total CPU time is Ill hours to process the ITS segments
 

thru ERIPS. An additional 25 hours will be required to process the blind
 

sites.
 

AI Photo Interpretation
 

Most of the AI use is required during the tests explained in section 4.1.
 

If all the biostages were acquired for the ITS, then approximately 450
 

individual photo interpretation Landsat images for training field selection
 

would have to be made. Actually, 62 acquisitions were made so 248 individual
 

photo interpretations will be required. An additional 128 analyses are-re

quired to determine the accuracy of the crop calendar effects and the differ

ence between Al's. An additional 75 man days of Al expertise will be
 

required for the blind site analyses.
 

Statistical Analyses
 

About 2100 hours of statistical analyses will be required to complete the
 

Phase I accuracy assessment analyses.
 

2-3
 



-- 

-- 

-- 

--

TABLE E
 

COMPUTER STATISTICSL
 
TIME ANALYSES,
 
(Hrs.) (Man Hours)
 

80
 

9 	 -

* 	 160 

160
 

* 	 120 

20 	 160
 

* 	 160 

5 hrs U-1110 240
 

20 hrs I-100 time 112
 

70 hrs 'U-1l10 500
 

2 	 80 (includes
 
60 hrs YES)
 

2 hrs U-1I10 -

22 hrs
 

3 hrs
 

--	 120 hrs 

120 hrs 

160 hrs 

-- 50 hrs 

TASK 


ITS Single Pass Analysis of 

Accuracy
 

ITS Multitemporal Analysis 


of Accuracy
 

ITS Strip Crop Accuracy 


ITS Stratification 


ITS Component.Analysis 

Single Pass (AI-Biostage-

Geography)
 

ITS Difference Between Al's 


ITS System Bias and Variance 


Sampling and Aggregation 


Within County Variance 


Simulation Studies 


Crop Calendar 


Blind Sites
 

AI Accuracy of Training to 

Test Fields
 

Determination of True % 

Wheat Within Segment
 

Correct Labels 


Reselect Training Fields 

Using Ground Truth
 

Training & Test Field 

Accuracies
 

Statistical Analysis 


Phase I Aggregation Accuracy 


Foreign Sites 


AI RESOURCES 

(.Photo 


Interpretations) 


248 


0 


* 

.... 


* 

120 


* 

8 


29 man days 


15 man days 


15 man days 


15 man days 


.... 


.... 


10 photo 

interpretations
 

*Included in single pass andmultitemporal analysis
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2.0 DATA FLOW
 

CLACDLATASIICTO
 
DATA PHOTO-ICT

ACQUISITION 	 X 

BIOPHASE
 
X
 

GEOGRAPHY
 

R SMULTI --TEMPORAL -
REL IM MAXIMUM 

CROP LI-KELIHOOD 
CALNDA CLASSIFICATION_ oSTRIP 

DI
EGREE OF
!CORRECTNESS
 

CIEF CTION 	 GROUND TRUTH
 

/ RESULTS
 

SYSTEM BIAS 	 DETERMINATION OF
 
& VARIANCE 	 SIGNIFICANT BIAS
 

AND VARIANCE
 
SOURCES
 

EFFECTS ON MODS TO
 

AGGREGATION SAMPLING &
 
l AGGREGATION 
 MODS TO LACIE
 

~SYSTEM
 

LACCUPRACY ASSESSMENT
 

PLAN FOR LACIE PHASE II
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3.0' EVALUATION OF INTENSIVE TEST SITES
 

3.1 Description
 

The test sites to be used in this accuracy assessment plan are the
 

twenty nine (29) listed in Table H. These sites are located in eight
 

(8)states and one(l) Canadian province, which combine into about four
 

(4)regions - the northwest United States, the northern Great Plains,
 

the southern Great Plains, and the Great Lakes.,
 

3.2 Results Anticipated
 

Inorder to accomplish the objectives, it is necessary that the ITS's be
 

representative of the LACIE sample segments, because the results obtained
 

from the test designs using the ITS's will be extrapolated and correlated
 

to the LACIE sample segments. The significance and importance of this
 

statement should not be underestimated. Therefore, statistical techniques
 

will be used to determine if the ITS's are representative at some level
 

of the area inwhich they are located, be it the CRD, state, or region.
 

Analysis of LACIE accuracy over a group of regular segments (i.e., blind
 

test) which is described in a later section will be compared to the
 

accuracy of the operational procedures over nearby intensive test sites.
 

3.3 Statistical Approach
 

Using the general philosophy applied to the partitioning exercise of 

signature extension and further, to analogous sites in foreign countries 

assessing the similarities of geographic parameters such as soil type, 

confusion crops, cropping practices, climate, etc. - determine which ITS's 
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are 	statistically similar. This.will involve using discriminant analysis
 

techniques or clustering techniques inwhich the above mentioned parameters
 

and other geographic type parameters will be used, Hopefully, this
 

approach will establish four (4) regions within which the ITS's are
 

statistically the same. And at worst, it will generate partitioning
 

by state, which would give nine statistically similar areas.
 

3 4 Options
 

If the analysis of the ITS's for similitude does not yield a result
 

included in the discussion abpve, then three conditions can occur and
 

two 	of them are bad.
 

* 	All ITS's statistically similar. This would indicate that the
 

ITS's are not representative of their surrounding area and may
 

not even be representative of any-other area in the.United
 

States except that 5 x 6 n.mi. area they cover,
 

@ All ITS's statistically different. This would indicate huge
 

variations throughout the United States and could be cause for
 

concern as to the possibility of any success for the project.
 

The following condition is not a bad indication:
 

* 	ITS's are statistically the same within regions but are
 

statistically different among regions.
 

In either case, a possible and very likely alternative would be to dis

card the present ITS's and select new ITS's from the LACIE sample segments.
 

However, if this were to be done, the same type of analysis would have
 

to be repeated for those segments.
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4.0 ITS ACCURACY TEST DESIGN
 

4.1 Analyst Interpreter/Biostage/Geography
 

A full factorial type of test design will be used to evaluate the effects
 

of the above mentioned three factors as well as the three pairs of two
 

factor interactions.
 

4.1.1, AnalystInterpreter
 

Although the complete analysis of the effects of Al would utilize all AI's,
 

the constraints of time and manpower 'dictate that something less than that
 

be used. The alternatives were: (1)To use all the AI's in a fractional
 

type of factorial test design, and (2)to employ-a representative sample
 

of the AI's and use a full factorial type of test design.
 

The first method would be practical if one or more of the two factor inter

actions was known to be insignificant, then the test could be shortened to
 

some reasonable number of photo interpretations. Since this was not the
 

case, in fact, most of the experience to date seems to indicate that just
 

the opposite is true - that the two factor interactions could be very sig

nificant. The second method will be used. Additionally, if operational
 

mode is to be maintained, unbiased consultation must be made available.
 

The second method assumes that there is no difference between Al's. Section
 

9.0 discusses the procedure to identify these differences.
 

The trade-off point of a representative sample number versus a reasonable
 

number of photo interpretations was judged to be four Al's. These four
 

individuals, labeled AI #1,#2,#3,and #4,will always be the same four Al's.
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4.1.1.1 Procedure for the Selection of AA/AI's
 

The purpose of this procedure is to insure, as much as possible, that an
 

unbiased, objective, representative sample of the AI;s is obtained for
 

purposes of accuracy assessment of the LACIE Operational System.
 

1. Any Al who has seen the ground truth for the ITS's is not a
 

test candidate,
 

2. At least four (4)consultant level Al's must be made available
 

for the test Al's on an individual (nonrepeating) basis.
 

3. Of the remaining AI's, a random selection process will be
 

followed as:
 

- list all candidate AI's in any order
 

- using a random number list, assign a number to each moded
 

by the number of candidates
 

- use the next number in the list as a pointer of how many 

numbers to skip
 

The next four (4)numbers, moded by the number of candidates,
 

indicate which of the numbered candidates will be used in the
 

accuracy assessment effort.
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4.1.2 Biophase
 

In the current operational mode, it has been decided that the crop
 

development will be quantized into four (4)biostages. Therefore, in
 

this test design, there will also-be four biostages.
 

4.1.3 Geography
 

The components of this factor are,:
 

(1) Field size
 

(2) Confusion crops
 

(3) Crop calendars
 

(4) Cropping practices
 

(5)" Soil type
 

(6) Spring/winter wheat
 

Table IIshows the locations of the twenty-nine (29-) intensive test sites
 

(ITS's) that will be used to assess the impact of these components of
 

the geography factor.
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TABLE II LACIE INTENSIVE STUDY SITES
 

Segment Center Coordinates Site Wheat Acquied
 
Number State County N. Lat, W. Long. US/CA Size Type As 

1960 
1961 
1962 
1963 
1964 

Kansas 
Kansas 
Kansas 
Kansas 
Kansas 

Finney 
Morton 
Saline 
Rice 
Ellis 

38004.2 ' 
37016.0' 
38041, 8' 
38017.0' 
38050.1 ,' 

101o01.7 ' 
101054.0' 
97028.4' 
98012.7' 
99013.0 

5x6 stat. 
5x6 mi. 
3X3 fi. 
3x3 
3x3 

W 
W 
W 
W 
W 

W 
W 
W 
W 
W 

1965 
1966 
1967 

N. Dakota 
N. Dakota 
N. Dakota 

Burke. 
Williams 
Divide 

48053.2' 
48019,2' 
48053.6' 

102010.0' 
103024.7' 
103010.9' 

Y 
Y 
Y 

5x6 mi. 
5x6 Mi. 
2xlO 

S 
S 
S 

S 
S 
S 

1968 
1969 
1970 
1971 

Montana 
Montana 
Montana 
Montana 

Glacier 
Toole 
Liberty 
Hill 

48037,5 ' 
48o53.0 
48044.0' 
48042.09 

112033.4' 
111046.5' 
110051.0' 
109055.0' 

Y 
Y 
Y 

2xlO mi. 
2xlO mi, 
2xlO 
2x6 

S&W 
S&W 
S&W 
S&W' 

S 
S 
S 
S 

1972 
1973 
1974 

Washington 
Washington 
Washington 

Whitman 1 
Whitman 2 
Whitman 3 

46054.6 ' 

46050 .41 
47008.0' 

117015.5 ' 

117048.3' 
117026.3' 

3x3 mi. 
3x3 
3x3 

S&W 
S&W 
S&W 

W 
W 
W 

1975 
1976 
1977 
1978 
1979 

Idaho 
Idaho 
-Idaho 
Texas 
Texas 

Oneida 
Franklin 
Bannock 
Randall 
Deaf Smith 

420Q4.5' 
42008.0' 
42o56-5 ' 

35009.5' 
34052.2 ' 

112029.5 ' 

111058;0' 
112025.5' 
102004.4 ' 

102022.3' 

3x3 mi. 
3x3 
3x3 
3x3 mi. 
33 

S&W 
S&W 
S&W 
W . 

W 

W 
W 
W 
W 
W 

1980 Texas Oldham 35015.0' 102032.0' 3x3 W W 

Q 

1981 
1982 
1983 

Indiana 
Indiana 
Indiana 

Shelby 
Madison 
Boone 

39027.6' 
40013.5' 
46005.71 

85047.2' 
85037.5 ' 
86033.5' 

3x3 mi. 
3x3 
3x3 

W 
W 
N 

1 
W 
W 

1984 
1985 

Sask. 
Sask. 

Delisle 
Swift Current 

51055' 
50019' 

107028' 
107053' 

2xlO mi. 
2xlO 

S S 

1687 S. Dakota Hand 1 44035.0' 98058.0 ' Sx6 stat. S&W 5 
1986 S. Dakota Hand 2 44021.0' 98045.1' 5x6 mi. S&W S 
1987 Minnesota Westpolk 47049.0' 96041.01 5x6 mi. S S 



TABLE II(CONTINUED)
 

List of Intensive Test Sites and Biostages Acquired
 

Biostages'
 
Segment # I II III IV_ ,
 

1687 133 205
 

1960 291 150-1 

1961 291 169 

1962- 324 131 

1963 289 131'
 

1964 290
 

1965 155 1,91
 

1966
 

1967 137 191 227
 

1968 143 180 216:
 

1969 161, 179 215, 233
 

1970 142' 179 233
 

1971 142'
 

1972 268 218
 

1973 268 201 218
 

1974. 268 182 '218
 

1975 "159" 178* 1,95* 213*
 

1976 299 177, 195 21.3
 

1977 299 196, 214
 

1978 291 133
 

1979 291 -1'33
 

1980 291 133,
 

1981 105* 176*
 

1982 299 140"
 

1983 281 141
 

1984 195,
 

1985
 

1986 150 169 187
 

1987
 

*Segments were moved to 'be coincident with ground truth. Because they
 

were moved, they had to be reordered..
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4.1:4 Test Design
 

Test design for a 4 x 4 x 29.= 464 individual photo interpretations
 

and computer classification runs.
 

11 

Biophase 2 3 4 

II 2 3 4 1 2 3 4 1 2 3 4Al 13 4 
ITS i
 

2 
3 
45 

28 
29 

One of the response measurements that will-be used in this experiment is
 

the difference of the percent wheat in an ITS segment* as generated by
 

the LACIE'system, and that obtained from the ground truth. Other possible
 

responses are: for each class proportion of training fields correctly
 

identified and proportion of test fields correctly classified, number of
 

training-fields for each subclass of wheat and non-wheat, proportions of
 

each subclass field and number of'subclasses. Also, evaluate the signifi

cance level or some other means of separation of classes in a segment.
 

• ITS .segmentmeans the intensive test site area enclosed in a segment.
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4.1.5 Missing Data Contingency Plan 

4.1.5.1 An attempt will be made to statistically group the 

various ITS's based on similarities between and within their com

ponents; (e.g., soiN types, climate, confusion crops)., This will 

be tried at both the regional and state level. If successful at 

either level, randomly missing segments will not affect the data 

analysis, though the level of confidence in statistical inference 

will probably be reduced. 

4.1.5.2 If case 4.1.5.1 fails, there are statistical methods
 

for estimating the responses of missing data that will be used.
 

Their disadvantages lie in the fact that they only tend to support
 

the trend of the data that is available if there is one. If no
 

trend exists, itmight generate a trend due to the nature of the
 

available data.
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4.2 Strip Crop Classification
 

This will be a simple comparative test to determine if there is
 

a significant difference between the ability to accurately classify
 

an ITS that is predominantly strip cropped versus non-strip cropped,
 

given that the conditions in both are the same.
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4.3 ITS Registration 

In case of multitemporal processing-ofa segment errors in'regis

tration of one pass"to-another is expected- t cause'addi-tional°errors 

in classification. Since multitemporal class ficgtion tfns'wil1':be 

made by CAMS and comparedwith single pass classification-for accuracy 

assessment, the knowledge of registration errors will be helpful in 

making comparative analysis. Lf the registratio error Component i's 

relatively significant, the effect-of registration errors on the 

multitemporal classification performance will be assessed. 

MPAD has developed an off-line registration program that will be
 

used to evaluate the registration errors for ITS segments. The accuracy
 

assessment team in their comparative analysis will evaluate the multi

temporal classification performance in the light of these errors.
 

4.4 Multitemporal Classification Accuracy
 

The acquisitions of the intensive test sites are given inTable ii.
 

Multitemporal classification runs will be made on all possible combina

tions of these biostages and these results will be compared to the
 

ground truth to determine the accuracy of each combination. This will
 

require 64 classification runs.
 

Action: CAMS and Accuracy Assessment Team
 

Start' November I -- Complete December I
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4.5 Foreign Area Study
 

The foreign exploratory segments will be stratified and compared 

to the ITS according to climate, soil typej crop mix,, field si-ze, etc. 

Due to the high degree of specificity, only a 'small number (i.e., lQ) 

of exploratory segments and ITS should pair up "exactly." The AI 

accuracy in the ITS will then be assumed to be-similar 4n the foreign 

segments. Intensive AI analysis will then be compared with the-operat 

tional analysis of the foreign segments. 
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5.0 ITS DATA REQUIREMENTS FOR ACCURACY ASSESSMENT
 

5.1 Test Field Selection
 

For selecting the test fields from the ITS segment, the following
 

ITS field data output products are required:
 

e 1:24,000 scale field boundary overlay
 

a Periodic observation data form
 

* Field identification data form
 

There will be approximately ten wheat test fields and approxi

mately ten non-wheat test fields randomly selected from the "field
 

boundary overlay" for each segment. The "periodic observation data
 

form" and "field identification data form" will be utilized for identi

fying the crop classes of those test fields. These ground truth informa

tion will not be accessible to the Al's nor to the ADP analysts. The
 

crop classes for test fields will be updated according to all available
 

ground truth information of each phase. The final winter wheat ground
 

truth will be used to verify fall planted ground truth. All discrep

ancies will be noted and appropriate changes made to insure correct
 

results.
 

The ITS segment will be sent to each of the four AI's for determining
 

the field coordinates for the first phase. Then, the coordinates will be
 

updated for each successive phase. The method for choosing the coordinates
 

should be consistent with standard operational procedures..
 

5.2 AI Photo Interpretation Report
 

An AI output should include the following information:
 

e Segment number
 

@ Acquisition data and,biophase
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e Analyst interpreter
 

. Transmittal sheet, including 

* -Crop classes 

e Test field numbers by classes 

a Training field numbers by classes
 

* Field coordinates 

The above results are then sent to the accuracy assessment team. The 

AI should also prepare the necessary information to transmit -to the 

,DPCA for entering into the field data-base for data processing. Any 

variation from standard methods of field determina-tionshall, be noted 

in all -reporting of results> 

- - 5.3 ADP Classification Report 

When the training and test fields of a segment ,(for'acertain phase)
 

have been loaded into field database, the data wil'l be scheduled for
 

classifi'caion under standard operational procedures for LACI'E ,Phase I.
 

For each, classification, the following information wil be required:
 

@ Segment number
 

a Biophase(s)
 

e Statistics report
 

.a Clustering reports (f appli'cable)" 

a Training segment number (ifdifferent from the recognition segment) 

o Classification results for 

* Each training and test field 

* ITS area, and
 

* Entire-segment 

5-2
 



The results of each completed classification run with the above
 

information will then be passed to the accuracy assessment team for
 

final assessment.
 

5.4 (Segment) Accuracy Assessment Report
 

A report consisting of the following parametric evaluations is
 

to be prepared by the accuracy assessment team.
 

9 Difference between LACIE % wheat and ground truth % wheat
 

o Proportion training fields correctly identified for each class. 

e Proportion test fields correctly identified for each class. 
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6.0. ITS EXPERIMENTAL CONTROLS
 

Adequate expeiimental controls are essential for attainment of the
 

performance assessment objectives. Three major requirements are:
 

1) Restricted Access to Ground Truth Data. The AI personnel assigned
 

to accuracy assessment must be precluded from assessing the ground
 

truth data. This restriction is vital to insure that knowledge of
 

actual ground conditions and is not directly or indirectly communicated
 

between Al's, analysts, or others involved inmaking the classification.
 

On the other hand the accuracy assessment evaluation personnel will
 

have access to ground truth data.
 

2) Replication Independence. Procedures to insure independence of
 

replications must be established. When a segment is to be replicated,
 

neither the analyst nor the AI can have any previous knowledge of the
 

data for the segments. Moreover, in performing the classification,
 

they must avoid consultation with anyone who does have previous
 

knowledge of data for the segment. Normal consultation with other
 

individuals at their location is not only acceptable, but is recommended.
 

3) Realism. Full four pass classifications will be performed according
 

to the same restrictions that would apply in an operational system.
 

If data quality is poor, or some passes are missing, the segment
 

should'be processed as well as possible.
 

4) Segments will be worked according to the acquisition sequence.
 

Acquisitions which are over and above the normal segment acquisition
 

of one per biostage will not be used by the AI in choosing training
 

or test fields.
 
PAGE BLANK NOT -FILMwn 
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(5) The analyst interpreters wi'll be provided classification results
 

and classification maps from each interpretation before continuing
 

with the next.
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7.0 ITS DATA ANALYSIS TECHNIQUES
 

7.1 Factorial Test Designs
 

These test designs, used for tests described in sections 4.1, 4.2,
 

and 4.4 are specifically ordered to enable standard analyses of variance
 

(ANOVA) techniques to be employed for data analysis. Computer programs,
 

which are currently operational on the Univac-lilO onsite and incorporate
 

these techniques, will be utilized.
 

Preliminary tests on the data, where possible, to determine the
 

goodness of fit, homogeneity of sample variances, etc., will also be
 

performed.
 

7.2 Statistical Analysis
 

Statistical techniques of regression, analysis of variance, test of
 

significance, and confidence interval estimation will be utilized for
 

data analysis and making statistical inference.
 

W2CEDING PAGE BLANK NOT FILMM
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8.0 REPORTING MILESTONES
 

The first report will be issued on December 15, 1975, for the
 

Intensive Test Site evaluation. Interim reports for statusing and -track

ing purposes will be issued on a monthly basis. The final report will
 

be issued on March 15, 1976.
 

BLANK NOT FILMEE0tr€INS PAGE 
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9.0 ITS ASSESSMENT OF DIFFERENCE BETWEEN A'S
 

Three intensive test sites were acquired for each of the 4 biostages:
 

1975 (Oneida, Idaho) and 1976 (Franklin, Idaho) and 1969 (Toole, Montana).
 

The remaining 10 Al's will interpret these segments (requiring 120 addi

tional interpretations and 120 additional DPA runs).
 

Start: December 1, 1975 Complete: January 15, 1975
 

ii:tbCED~W4 PAGE B1" ' 
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10.0 ITS SYSTEM BIAS AND VARIANCE
 

The test described in section 4.1, AI vs. Biophase vs. Geography
 

processed through the LACIE system should determine the bias and repeat

ability (variance) of the operational segment oriented portion of the
 

system. Thedetermination of bias may enable the introduction of the
 

proper correction factor at some TBD level (to the normal LACIE sample
 

segments) prior to including the data in the aggregation model. The
 

determination of the variance for the ITS, and then the extrapolation to
 

the LACIE sample segments will establish the degree of error that can
 

be associated with the mechanics of the system, and its contribution to
 

the overall average estimating procedure, as opposed to sampling and
 

aggregation variance.
 

The accuracy of the LACIE system will be verified in mixed spring
 

and winter wheat areas for both: 1)winter wheat area acquired using
 

spring wheat biowindows (Montana and South Dakota ITS) and 2) spring
 

wheat area acquired using winter wheat biowindows (Washington, Idaho
 

ITS).
 

Start December 1, 1975 Complete January 15, 1976
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11.0 SAMPLING AND AGGREGATION
 

After the degree of accuracy of the system's classification of the
 

ITS has been established, extrapolation upwards to estimate the accuracy
 

associated with the entire segment may be performed. Then, based upon
 

the study described in section 4.0, the ITS accuracy parameters may be
 

transferred to the LAClE sample segments that are located in the same
 

area. The aggregation model will be evaluated with respect to item
 

K-I of the aggregation issue defined by the RID analysis team (AES
 

Acreage Review, August 11-15, 1975).
 

For the purpose of testing the adequacy of the sampling, the 1974
 

SRS county wheat areas will be used as an input to the aggregation model
 

in place of the CAMS output. Aggregations will be made in this'manner
 

and standard statistics will be calculated for each of the Great Plains
 

states.
 

cCEDING PAGE BLANK NOT FILE 
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12.0 WITHIN COUNTY VARIANCE DETERMINATION
 

To determine the sampling error, the within county variance will
 

be determined for one MSS frame in Kansas, one MSS frame in Nebraska,
 

one in North Dakota, one area in Saskatchewan, one area in the Ukraine,
 

and two other TBD areas in the USSR. The areas chosen as highest priority
 

shall be crop reporting districts wi-th all sample groups represented
 

(i.e., groups I, II,and III). They are:
 

Kansas crop reporting districts 2, 6, 7
 

North Dakota crop reporting districts 4, 9
 

Nebraska crop reporting district 1
 

This within county *variance information will be utilized to assess the
 

level at which the county variances can be assumed homogenous and to
 

determine the effectiveness of the regression technique in the variance
 

estimation.
 

Ineach case imagery will be chosen that currently exists in-house
 

that was acquired when confusion crops are minimized. A grid of 330 5x6 n.mi
 

segments will be overlayed on the 9x9 in.color transparency and every
 

5x6 nmi will be interpreted as to percent wheat to the nearest 1.0% within
 

each agricultural segment in the pseudo county. The grid will be aligned
 

according to the grid used in the original sample selection and only those
 

segments denoted as "agricultural" in the original sample selection shall
 

be interpreted. Only counties that are completely within the chosen frame
 

shall be interpreted. It is estimated that this will take 14 man-days to
 

complete and will be done by Al's assigned to RTEB. When this test is
 

complete, it will be used to develop techniques for doing similar tests
 

on a broader scale for Phase IIof LACIE.
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13.0 SIMULATION STUDIES
 

13.1 Acquisition
 

Study, through Monte Carlo simulation techniques, the effects of
 

various levels of missing data on the aggregation model. For example,
 

if the satellite acquires only 60% of the segments of the country, but
 

acquire 90% of the segments in the major areas.
 

13.2 Estimation Error
 

Based upon the results obtained from the test described in 4.1,
 

simulate, using the LACIE IOC Error model, the effects of the.bias and
 

variance on the various levels of reports generated by the aggregation
 

model. Both random and consistent bias will be investigated. Determine
 

the variance in the state estimates that will still allow the 90-90
 

LACIE goal to be achieved at the national level.
 

13.3 Combined Error
 

Using the results of both 13.1 and 13.2, simulate the expected
 

error of the aggregation estimate for all cases of biostage, level,
 

region, country, monthly report, etc.
 

CEDIiG PAGE BLANK NOT FILM4t 
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14.0 	 CROP CALENDAR.VERIFICAiION AND THE EFFECT 'OF 'CROP CALENDAR'
 

ERRORS ON CLASSIFICATION
 

Since the evaluation of a crop calendar does not yield a specific
 

right or wrong situati'on, but rather a degree of correctness and a spread
 

of data, its effect on correct classification of wheat/non-wheat is not
 

assumed to be a simple comparative method of evaluation. However, one
 

would expect a correlative type of relationship and, therefore, initial
 

verification techniques will be based on regression/correlation methods.
 

There are three important areas to be tested in relation to the ACC
 

(adjustable crop calendars):
 

1) Within an ITS or blind test within the Great Plains segment how do
 

the ACC estimates compare with the actual (ground truth) wheat growth
 

development stage (mean). If it does not match closely the following
 

causes will be investigated: a) The site lies on the perimeter of
 

the CRD. In this case, the ACC output for the adjacent CRD will be
 

investigated; b) the site is at a different elevation than the mean
 

elevation for the CRD; c) the agricultural practices are dissimilar
 

from the rest of the CRD; d) model error; e) observer error.
 

Action: YES
 

Start November 1, 1975 End December 1, 1975
 

2) Determine the crop calendar error (indays) for each biostage
 

and resulting CAMS performance degregation for one ITS in North
 

Dakota and one ITS in Kansas (see attached Biostage vs. Julian Days
 

in figursI and 2). 

Action: YES and Al and Accuracy Assessment Team
 

Start December 1, 1975 End January 15, 1976
 

1--1 g |N PAM f- ft 4M plL 



3) Determine the number of wheat subclasses that the AI chooses as a
 

function of site and wheat/confusion crop calendars.
 

Action: AI
 

Start: January 15, 1976 Complete: January 20, 1976
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Nominali 1 2 3 4 
115 153 195 224 244 

Adjusted 11 2 3 4 

74-75 115 160 190 214 250 

Actual I I I I 4 I 
74-75 168 180 196 213 230 

Nominal75--76 11115I 2 3 4 
115 160 190 214 232 

Figure 1.- Biostages versus Julian days 
CRD 5 spring wheat. 

- North Dakota 



Nominal74-75 11 
278 326 

I 
100 

2 

135 

3 

163 

4 I 

184 

Adjusted 11 2 4 
278 328 123 147, 166 184 

Actual7 4 -7 5 1 ,1, 22 3 4 
310 123 145 166 176 

Nominil75-76 I 1 # I 2 3 4 
310 123 147 166 202 

Figure 2.- Biostages versus Julian days - Kansas CRD 5. 
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15. BLIND TEST
 

15.0 INTRODUCTION
 

In.order,to determine the accuracy,of -the,kACIE -system-over-a,set of- "
 

regular LACIE segments, 30 segments in Montana and North Dakota with
 

one or more Landsat 2 MSS acquisition were-chosen to be ground truthed.
 

The segments were also chosen so that all the operational ATlwere rep

resented so that an even balanced factorial design could beused. The,
 

segments chosen, the biostages acquired, and how the ground truth was
 

collected are shown in-Table III. Table IV;shows the crop key used by'
 

the ground truth teams. Color IRAircraft photography at I to 24:000 
-

was obtailned inmid-August 1975 and'was used in the following week as
 

a base map for annotation by the ground truth teams. Three teams of
 

two persons each were deployed for ten days in mid-August~to gather'.:

groundtruth using light aircraft and limited backup work'on the ground,
 

15.1 Ground Truth Data Collection 
 -

The ground truth were collected from the grbund by having each of the
 

three teams deploy first to an intensive test site and use existing photo,
 

coverage and ground truth to calibrate with. Next each team drove to
 

a regular LACIE test site and investigated each field that had an adjacent
 

road. The next day each team flew a light aircraft over their regular
 

LACIE site and the intensive test site and annotated the field identifi

cation on the week-old aircraft imagery which was obtained using the
 

Zeiss 6 in. at about 20K ft. The tasks would have been futile if it
 

were not for this excellent fresh imagery. On following days the teams
 

would alternate using aircraft at 1500 ft. and doing backup field work
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TABLE fII- BLIND SITES
 

COUNTY/STATE" SAMPLE SEGMENT zBIOSTAGE ACQUIRED GROUND TRUTH ACQUIRED -AIRCRAFT COVERAGE
 

McHenry/ND 1613 ],2,3 -A .I00% 
McHenry/ND 1612 1,2,3 A South 90% 
Adams/ND 1646 - 1,2,3 A 100% 
Rolette/ND 1615 1,2 A East 95% 
Ramsey/ND 1622. 1,2,3,4, A 100% 
Ward/ND 1606- 1,2,4 A&G 100% 
Ward/ND 1605 1,2,4 G&A 100% 
Williams/ND 1608 1,2',4 GA 100% 
McKenzie/ND 1627 1,2,3 G&A 100% 
Morton/ND 1656 1,2,3,4 A 100% 
Richland/ND 1663 1,2 A 100% 
Kidder/ND 1634 1,2,3, A 100% 
McKenzie/ND 1626 1,2,3 G 100% 
Fallon/MT 1555 1,2 G&A. 100% 
Richland/MT 1540 1,2 G 100% 
Carter/MT 1553 1,2,3 A South 70% 
Sheridan/ND - 1635 1,2 G&A' 100% 
McCone/MT 1538 1,2,3 G&A 100% 
Sargent/ND 1664 1,2 A 100% 
McClean/ND 1629 1,2,3 A&G(part G) 100% 
Hettinger/ND' 1650 1,2,3 A - 100% 
Mercer/ND 1630 1,2,4 A 100% 
01iver/ND-. 1631 1,2,3 - A -East 70% 
Dawson/MT 1534 1,2,4 A&G 100% 
Yellowstone/MT 1552 1,2 A 100% 
Sheridan/MT 1544 1,2 G&A South 90% 
Burleigh/ND 1653 1,2,3 .A. South 85% 
Sheridan/MT 1543 1,2,3 A&G South 85% 
Bottineau/ND 1610 1,2,3,4 A&G 100% 

A = Ground truth acquired by air
 
G = Ground truth acquired by ground
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TABLE IV.- CROP KEY
 

Montana andNorth Dakota Ground Truth
 

of Regular LACIE Segments for Accuracy Assessment
 

Key Crop 

W Wheat with awns 

WA Wheat awnless 

WW Wheat windrowed 

WH Wheat harvested 

SMG Small grains 

F Fallow 

G Grass (not cut for hay and no fence) 

H Hay (any,visable signs of hay activities), 

A Alfalfa 

P Pasture 

C Corn 

SF Safflower 

SU Sunflower 

SG Sudan grass 

SR Sorghum 7 

SY Soybeans 

SB Sugar beets 

FX Flax 

M Mustard 

T Trees 
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TABLE IV.- Concluded
 

Key- Crop
 

R Rye
 

B Barley
 

X Homestead - nonagricultural
 

EN Beans
 

O/W Oats/wheat mix
 

W/o Wheat/oats mix
 

[ Interpretation used around the code and not
 

the fields
 

0 Oats
 

1. Use standard key for all identification.
 

2. Use Mylar for all coding in ink.
 

3. Label each photo on back side and Mylar in upper
 

right and left corners for appropriate east and west half
 

of site.
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TABLE IV.- EVALUATION FORM
 

SEG. NO. - ACQ. DATE, BIO PHASE_
 
LOCATION -. .
 

% CORRECTED
Al CODE GROUND/AR #INCORR TOTAL 

, TRUTH PIXELS. PIXELS 'CORRECT LABELLL 

_LLU
~ 
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on the ground. Each team averaged one site per day. Hand-held photo

graphs were used for reference at times.
 

15.2 Scope
 

The blind test will be used to test the following areas (inpriority):
 

1) What are the error components of the CAMS per-segment wheat propor

tion estimate caused by AI training field selection, labeling, and
 

DPA processing?
 

2) What are the relative sizes of the LACIE error components caused by
 

sampling and the per-segment wheat proportion estimate?
 

3) It will be determined if there exists a significant difference in
 

the accuracies as a function-of:
 

a) Multitemporal vs. single pass.
 

b) Early biostage vs. early and late biostages.
 

c) SM and U.
 

d) Strip-fallow vs. continuous crop.
 

4) Are there significant differences between the accuracy of analysis
 

of different Al's on regulat LACIE segments? The blind sites were
 

chosen so as to have all the AI's represented.
 

5) Are the intensive test sites representative of the regular LACIE
 

segments?
 

15.3 	Analyst Interpreter/Ground Truth Comparisons
 

North Dakota/Montana
 

Action: AI specialist
 

Time: 1 man-day per segment
 

* Select segment.
 

a 	Pull AI packet.
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- Extract temporal crop tnterpretation form. 

- Extract productl imagery. 

- Provide temporary storage. 

a Pull ground truth packet, 1:24,000 G.T. packet photos, 1:48,000 photos, 

hand-held photography.. 

a Identify ground classifications for each training fiellds selected 

(all biophases). 

* 	Document ground truth descriptions for each training field, test
 

field, and designated other area, on evaluation form.
 

* 	 Record number of pixels that are not equivalent to the AI descriptor 

codes. 

e.g. - 100 pixel wheat field (AI interpretation) when compared 

against ground truth shows that field is actually 80
 

pixels of wheat and 20 pixels of barley. Twenty pixels
 

would be recorded in "number of incorrect pixels" column
 

of evaluation form.
 

e 	Submit evaluation form to accuracy assessment team.
 

15.4 	Determination of Total Proportion of Wheat
 

(or Small Grains) Within a Segment
 

Action: The analyst interpreter who did the original interpretation.
 

Time: 4 man-hours per segment
 

Equipment: H. Dell Foster Digitizer
 

e Plot 	the ERTS scene product 1 boundary on the 1-:48,000 photography.
 

* 	Using the area mode feature (zero scale factor) of the H. Dell Foster,
 

measure the segment area in one thousandths of a square inch on the
 

1:48,000 scale photography.
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* 	Next, measure the area of each wheat field (or small ,grain field in
 
I 

the case of aerial observations) on the 1:48,000'scale photography.
 

* 	Divide the sum of the individual wheat/small grain fields by the total
 

area of the segment (thousands nf an-inch). The result is-he per

cent of wheat or small grain withih the segment.
 

* Submit result to AI specialist.
 

15.5 Provide "Correct" Labels for the Biophase 4
 

(or Other Biophase as Designated by the Accuracy Assessment
 

'Team) AI Selected Fields
 

Action: Analyst interpreter
 

Time.: 4 hours ,per segment (single biophase)'
 

Equipment: H. Dell-Foster Digitizer and Purdue Lars,'Terminal
 

* 	 Generate-a "corrected" fields deaf deck on the H. Dell Foster. 

* 	 Perform the fields data conversion and edit on the Lars Purdue terminal. 

* 	 Prepare an-.ADP transmittal packet containing the "corrected" flap 

printout, Polaroid, and a xerox of the (corrected) temporal, crop 

interpretation,form and the-evaluation form. 

a Submit transmittal packet to the Al specialist. 

15.6 Reselect Training Fields (Single Biophase) Using
 

All 	Available Ground Truth
-

Action: Analyst interpreter
 

Time: 4 hours per segment (singlebiophase)
 

Equipment: H. Dell Foster and -Purdue Lars Terminal
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e Select optimum training fields using ground/aerial truth and all
 

available acquisition imagery.
 

@ Prepare fields overlay and temporal crop interpretation form. 

* Review optimum training field selections with DPA representative.
 

@ Generata a "optimum" training fields deaf deck on the H. Dell ,Foster.
 

* Perform the fields data conversion and edit on the Lars Purdue Terminal. 

a Prepare an ADP transmittal packet containing the "optimum fields"
 

flap printout, a Polaroid, and a xerox of the "optimum fields" tem

poral crop interpretation form.
 

e Submit transmittal packet to the AI specialist.
 

15.7 Status and Tracking
 

Action: Al specialist
 

Time: 1 hour per segment transmittal
 

* Perform edit of all transmitted data.
 

* Ensure errors are corrected.
 

* Transmit materials to accuracy assessment team (or as directed).
 

e Maintain "real time" status on-a daily basis.
 

15.8 Training and Test Field Accuracies
 

Action: Accuracy assessment team
 

Time: 4 hours per segment
 

a Using ADP classification summary reports, record the total number of
 

pixels for each training/test field on the evaluation form (Table IV).
 

s Compute the correct percent value for each AI selected field and record
 

on the evaluation form.
 

* Record the correct label for each field in the corrected label column 
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of the evaluation form.

* Return the evaluation form(s) to the assigned AI specialist.
 

15.9 DPA Procedures
 

1) The first method of classifying the 30 "blind" segments is that the
 

fields chosen for production will be relabeled by the AI according
 

to the ground truth and the segment will run interactively on ERIPS
 

after the normal operational classification is complete for all .of
 

LACIE Phase I.
 

The DPA will run the segment according to normal procedures with
 

the addition of redefining the subclasses of the fields that were
 

incorrectly labeled. That is:
 

a) Make a merged image using one pass (the pass that the fields
 

were defined on).
 

b) Retrieve fields from the data base.
 

c) Redefine the fields according to Al's instructions.
 

d) Compute the training statistics.
 

e) Classify using four channelsi
 

f) Make a class summary and a class map.
 

This will require about 45 minutes of interactive time plus 20 min

utes necessary for doing the calculations by hand (for each segment).
 

It would facilitate the DPA to have the Al update the data base via
 

cards so that segment could be done in batch and the calculations
 

could be done on the Univac 1110.
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2) The second method for classifying the segments requires that the Al
 

defoine new.fields acdording to ,the ground,truth. These wild be
 

input to-the~sys-tem via cards.- The DPA will.run a normal production
 

batch job using'subclass statistics of the new fields.. The cal

culations can be done on the.Univac 110.
 

This 	will. require about.5 minutes of DPA time per segment.
 

3). 	 Each classification will be.evaluated.according to the evaluation 

procedures,described in CAMS Detailed'Analysis Procedures for the 

LACIE Operations .(Section 2.3.6),. 

The,results from the three classifications (production,'method I, and
 

Method II)wll.'be.compared using, these same criterion.
 

Action: DPA analysts
 

Computer time: 10 minutes/segment
 

DPA time: I hour/segment
 

15.10 Nbrth Dakota Aggregations
 

Any aggregations perfornmedl in operatiois 'inNorth Dakota will be double
 

checked using the North Dakota blind site data.
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16.0 AI IMPACTS
 

16.1 Operations Throughput
 

Priorities must be assigned to the accuracy assessment effort required
 

ITS photo interpretation. Production/Operations segments must not be
 

allowed to constantly receive higher priorities.
 

16,2 Constrained Consultant Population.
 

Normally, if an AI were to have a problem selecting training fields,
 

he would be able to consult with any other Al. But for the purpose of this
 

experiment, he will only be able to consult with the other Al's in his
 

imediate vicinity according to Phase I operational procedures. This is
 

required to insure that against an Al who has knowledge of the ,ground
 

truth for an ITS not being used as a consultant.
 

16.3 Changed Procedures
 

No changes are to be implemented without the approval of the AA/CCT
 

personnel.
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17.0 Method for Calculating Accuracy of CAS Aggregations
 

17.1, Standard Statistics
I 

The standard statistics for area estimation and aggregation 

are composed of standard deviation ('a), coefficient of vari

ation (CVY, 90% confidende limits (CL), and probability of 

achieving 10% error or less (s). Each statistic is a furic

tion of variance (V) as follows: 

a) as = s where s = any area (3.1.2-1) 

element 

G 
b) CVs Ar where A = area (3.1.2-2) 

s 

estimate of the 

sTH element 

c) CL (+ = + (1.645) y (3.1.2-3a)M A 


( - )CL = A - (1.645) a (3.1.2-3b) 

d) = erf(1 1 ) (3.1 .2-4) 

where erf (74 represents the error function associated 

with normal probability curve and 0 is the standardized 

random variable. 

IEach area aggregation to the zone (state), region, or 

country level will have the standard statistics calculated. 
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17.2 Variance Estimation 

To calculate/estimate within substrata variance, regress CAMS
 

wheat proportion output for segments in a state to their corresponding
 

1969 historical county wheat proportions. Assuming that within county
 

variance is same for all substrata in a zone, consider the residual mean
 

square for an estimate of the within substrata variance. Once this is
 

estimated use the variance formula (see CAS' Requirement Document) to
 

obtain variance estimates for group I, group II,and group III at the
 

strata level.
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PROC EDURE 

Suppose 

E[y-] = a-bx.i 

where 

y= CAMS/LACIE wheat proportion for jth segment of i t h substrata: 

x.1 = 1969 -historical wheat proportion for-i substtratac-,-


E [yij ] = Expected value of yij"
 

For a set of observed data, y.j, j=l, 2;. .,. and i = 1 2, m, in a 

zone, using simple regressiontechnique, obtain the best fit 

A -AAyi =-bk (1) 

and determine the residual mean square 

i mn A 

2=1 Zj= (2) 

( ni -2) 

Let be the within supstrata variance for the it. in,a 

For its estimate, let % 

A2 2. 
* =4, i =1, 2, ... ,m. 

Now variance estimates at CRD and state levels are obtained using the 

following formulas: 
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CRD (s-6rdct) 

Group I: 

V= '3 

Wil 

"Z i 

n1i 

NjR (3). 

where . 
M number of counties for-wch at least one segment is acquired. 

N. 	 number of segments in I pseudo county for which at least 
one sample: segment is available., 

n. = number of sample segments fn j . psuedo county 

-. th 

R. = 	Area in j county EnJ 	 Number of segments inj gross ps eudo county 

Group II: 

The interim orocedure- is to treat qroup II dcounties, as qroup TI. 
Then the variance estimate of CRD/strata acreage estimate-is 

A2 w2 2 
:- (1 + -) 

w1 
v 	 (4) 

where 

w= 	1969 wheat acreage for group I counties for Which at least 
one segment is available. 

w= 	 1969 wheat acreage for group II, IM and group I counties for 
which no sample segment is available. 

CRD 	for which no segment processed 

A2 	 (Wj 2 o
kw j 

j=1 	 i 
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where
 

W = 1969 wheat acreage for the CRD for which no segment
processed.
 

W.= 1969 wheat acreage for the jth CRD for which segments 
] processed and aggregation made. 

2 th
C2 Variance estk-nate given by (4) for the j CRD for which 
J segments processed and aggregation made. 

State (Zone)
 

L 
z Wi 

+i k+1 2 A 2
Variance = (1 + k . Cj 
-


S Wj j=l
 

j=]
 

where 

Wk+l, Wk+2, - - - , WL are 1969 wheat 

acreages for the (k+l)th, (k+2)th, - - - - , Lth CRD, 

respectively, for which no segment processed. 
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18.0 PHASE I AGGREGATION ACCURACY
 

Task 1: 	 Define and conduct an effort to define the variances in SRS
 

estimates at state and nati'onal levels, determine the SRS methods
 

for determining "planted acres" and."acres for harvest," and
 

define where the LACIE estimates and SRS estimates are observ

ing different quantities. Using standard statistics, estimate
 

the expected LACIE variances at state and national levels, and
 

estimate the expected discrepancy between the LACIE estimates
 

and SRS estimates of "planted acres" and "acres for harvest"
 

at state and national levels.
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